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Chief, Site Investigation and Compliance Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
26 Federal Plaza 
New York, New York 10278 

Attention: SCP - Carlstadt Project Officer 

Dear Sir: 

Attached is the March 1988 Progress Report for the RI/FS project 
at the SCP Carlstadt site. This report has been prepared by Dames & 
Moore, on behalf of the Committee representing the Respondents named in 
the Administrative Order on Consent No. II CERCLA-50114, in accordance 
with Paragraph 28B of the Order. 

Very truly yours, 

DAMES & MOORE 

Gerard M. Coscia, P.E. 
Project Manager 

GMC/jhm 
Attachment 

cc: Chief, Superfund Branch 
Office of Regional Counsel 
U.S. Environmental Protection Agency 
Room 437 
26 Federal Plaza 
New York, New York 10278 

T. Armstrong 
General Electric 

J. Koczan 
Daines & Moore 
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ATTACHHEirr 1 

SCP RI/FS PK06RSSS SEPOST 

MARCH, 1988 

PROGRESS AHD STATUS 

1. A meeting was held at USEPA's New York City office on March 1, 1988 

to discuss the post-SARA phased approach to RI/FSs and its Impacts on 

the SCP project. Attending were Janet Feldstein of the USEPA, Harry 

Yeh of Ebasco, and Jack Koczan and Gerry Coscia of Dames & Moore. 

This meeting served as the basis for formulating a revised schedule 

for the on-site (source control) Feasibility Study. The schedule was 

transmitted to the USEPA as a Work Plan Amendment on March 18, 1988. 

2. The evaluation of the seismic profiling data (POP Revision No. 7) was 

completed. 

3. The ten additional piezometers (POP Revision No. 7) were installed 

over a three-day period (March 2, 3 and 4). Water level measurements 

were made on March 7, March 14 and March 28. Additional measurements 

are planned for April 11, April 25 and Hay 9. 

4. Access was tentatively obtained for six of the eight properties 

surroixndlng the SCP site for the purpose of installing monitor 

wells. One of the two non-responding properties (Amor Realty: Block 

124, Lot 55) is across Peach Island Creek opposite the northeast 

comer of the site, and no well locations are presently envisioned 

for this property. The second property (Carolina Freight: Block 

124, Lot 6) is a critical location for wells in both aquifers. Two 

separate notices were sent to Carolina Freight, and no response has 

been received. Efforts to obtain access will continue, although 

USEPA assistance may be required. 
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TECHNICAL ISSUES 

None 

SCHEDULE 

The draft RI Report is currently on schedule. A revised 

schedule for the feasibility study (source control) was transmitted to 

the USEPA on March 18, 1988. 

FLAHHED ACTIVITIKS - APRIL. 1988 

1. Complete draft RI Report for April 18 submittal to the USEPA. 

2. Continue periodic water level elevation measurements. 

3. Continue with efforts to obtain access to the Carolina Freight 

property. 

4. Continue the public health evaluation for the planned RI Report 

addendum. 

5. Complete FS Task 8 (identify technologies) and commence FS Task 9 

(develop alternatives) for the source control feasibility study. 
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